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The management of international multi-partner projects, their administrative implementation and its supervision
is a challenge. Managers not only have to deal with the general project administration, several types and levels
of communication, problem-solving, leadership and context knowledge. They also have to guide and instruct the
project partners. They have to motivate scientists – which want to do science - to deliver administrative work
but also have to account it towards the EU. They are mostly employed by the coordinator, but have to make sure
that also the coordinator is fulfilling her or his tasks. These aspects could – possibly but not necessarily – lead to
conflicts of interest, which might jeopardize the project.
This presentation will discuss the position and perception of project managers within a project, occurring problems
and possible mitigation strategies.


